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*  THE START DATE OF THE ACTIVITY WILL BE DEFINED WHEN THE REGULATION WILL BE AVAILABLE. THE FINANCIAL INTERMEDIARIES REPORTING WILL BE INCLUDED IN THE INCOME STATEMENT RECONCILIATION.

** THE START DATE OF THE ACTIVITY WILL BE DEFINED WHEN THE REGULATION WILL BE AVAILABLE.

+ THE REQUIREMENTS ON OPERATIONAL RISK, WHICH WILL TAKE EFFECT FROM SEPTEMBER 2025, ARE MISSING.




